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NAME OF CONTRACTOR

Declass Review by NGA.

% 3o 3 . i K dod N I W) oS 2L
THE CONTRACT EMAIN WITHIN ALLOCATED
FUNDS ves [Jwo IF ANSWER 1S "NO" ADVISE REC-
OMMENDATTON AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. |IF KNOWN, INDICATE MAGNITUDE OF AD-
Y DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED - LRy
&0

YES

PER CENT OF WORK COMPLETED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PER1OD? [] YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES
(If yes, indicate items, guantity, and cost on reverse side.)

INCENTIVES

1S THIS AN INCENTIVE CONTRACT 0 ves [ no NOTE:
IF YES, CHECK TYPE -~ USE REVERSE SIDE FOR COMMENTS.
T
O cost [ avaro [ rerrormance [J veciveny ™ | FINAL REPORT MUST .CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING 4. [:] ABOVE AVERAGE 7. [:] UNSATISFACTORY
2. [:] EXCELLENT 5. [:] AVERAGE

3, VERY GOOD 6, MINIMUM ACCEPTABLE

tF OVERALL PERFORMANCE OF CONTRKCTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACT ION

[:ﬂ CONT INUE AS PROGRAMMED [:] WI1THHOLD PAYMENT PENDING
B SATISFACTORY PERFORMANCE

D CLOSE oOuT D OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING:

DOES NOT, DOES NOT
APPLY APPLY

PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER SPECIAL TOOLING
END I1TEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
i uotohar 1ued
SIGNATURE OF INSPECTOR DIVISION
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NARRATIVE REPORT Q INTERIM O FinAL

1. Vexy little proyrecs heg besn cade to davte en this rwiert. alivery
of tha protatyps io due 1 tlovember. |i& now promleing delivery in
about six woks.

2. gﬁmﬁa te have a rather limdtad knowledm of the technical e
quirarents for the development, and have produced a2 decidedly lirited desim
£fort, considaring tha present point in tize of the contrack.

3. Total peogress to date is on incomplets layout deaving, varts that
were anly very racantly placed aa azdar, and sowme thoughtz az te possible
arproagies o some of the desiogn probleoms.,

4. <Considering the prooyess made £ date on the develovsent, it would
arpear doustful that RMelards will Geliver the prototyre in six woeks,

3. XD is appiving pressure to the Contractor €0 spesd ur tha rrogress
on this project. It is requeated that in order to reinforce this, the contract
adnivistrator advise the Contractor of our entrere displessure with his pay-
formance and renmind him of his obligations under the contrack.
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